Window installations in General Learning Area 3
Roofing General Learning Area 3
Structural beams General Learning Area 2
External cladding and doors to Flexible Learning Area External stairs
Progress on the Spanish Steps
Electrical, air conditioning, data and plumbing rough-ins General Learning Area 3
Soffits General Learning Area 3 were started
Roof trusses to General Learning Area 1
Internal framework to Flexible Learning Area and General Learning Area 2
Installation of aluminium doors and more windows throughout
External cladding Flexible Learning Area
Spanish steps – only 2 more steps to pour
Lift well

CONSTRUCTION UPDATE - SEPTEMBER 2015

MT ST MICHAEL'S COLLEGE
ARTS PRECINCT

FOR ALL THE LATEST UPDATES
PLEASE VISIT:
http://www.msm.qld.edu.au
http://art.msm.qld.edu.au

IN THE TRADITION of the SISTERS OF CHARITY

Please visit:
http://www.msm.qld.edu.au
http://art.msm.qld.edu.au